



Courthouse Work Schedule

November 2009

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12 Set-up for demo	13 Set-up for demo	14
15	16 Demolition completed	17 Demolition Completed	18 Demo clean up complete	19 Completed: Adapt A/C Ducts Plaster Repair Blocking per Eng. Engineer	20 Completed: Adapt A/C Ducts Plaster Repair Blocking per Eng.	21
22	23 Completed: Plaster repair	24 Plaster repair Insulation Carpet demo	25 Plaster repair Carpet demo HOLIDAY CLOSED ½ DAY	26 HOLIDAY	27 HOLIDAY	28
29	30 Meet w/bench suppliers Set up for ceiling					



Courthouse Work Schedule

December 2009

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1 Begin ceiling install	2 Ceiling install painting	3 Ceiling install painting	4 Ceiling install painting	5
6	7 Painting Lighting install Repair glass	8 Painting Lighting install Repair glass	9 Painting Lighting install Repair wood (trim)	10 Painting Lighting install Repair wood (trim)	11 Painting Lighting install	12
13	14 Painting	15 Painting	16 Painting	17 Carpet install	18 Carpet install	19
20	21 Install benches	22 Install benches	23 Install benches	24 HOLIDAY	25 HOLIDAY	26
27	28 Clean-up & Finish	28 Clean-up & Finish	28 Clean-up & Finish Court reopens January 4, 2010	31		